Quarterly Project Progress Summary Report, FY 2022 Fourth Quarter

Tippecanoe County

The Klondike Road project should be closed out by next quarter.

NOT is in process for the Lindberg Road project.

Some project milestones for the North Ninth Street Road Bridge project have been moved back, but
the letting date has not changed.

Construction for the River Road at CR 500 N project should be completed by November.

Both phases of the Morehouse Road project are on track. The Highway Department is working with
APC to sort out the funding for each phase.

The letting for the Yeager Road project has been moved to January.

The McCutcheon Pedestrian Safety project is on track for a November letting.

The Bridge #80 and Bridge #83 projects need to be put into the TIP. APC staff will work with
County Highway on this.

The next cycle of the County Bridge Inspection program has started, but there are some delays in
the reporting at the state level. This will cause a temporary delay in getting information from the
quarterly reports.

No comments for the Bridge #527, Bridge #64, and Bridge #65 projects

Lafayette

The ROW phase for the South 9t Street project will move back, but the project should still let in FY
2026.

No comments for the Park East Boulevard project.

West Lafayette

Ground will break after Labor Day for the Sagamore Parkway Trail project.

No comments for the Soldiers Home Road Phase 1 project.



